
October 13, 1998 

E N V I R O N 

U.S. Environmental Protection Agency 
2890 Woodbridge Avenue 
Bldg. 209 (MS-211) 
Edison, New Jersey 08837 
Attention: Cornell-Dubilier Electronics Site On-Scene Coordinator 

Chief, New Jersey Superfund Branch 
Office of Regional Counsel 
United States Environmental Protection Agency 
290 Broadway, 17th Floor 
New York, New York 10007-1866 
Attention: Cornell-Dubilier Electronics Site Attorney 

Re: Cornell-Dubilier Electronics Site - Administrative Order on Consent for Removal 
Action, Index No. II-CERCLA-98-0115 
Progress Report No. 4 

Dear Sir: 

As specified in Paragraph 50 of the above-referenced Administrative Order, on behalf of 
Respondent Cornell Dubilier Electronics, Inc. (CDE), ENVIRON Corporation (ENVIRON) is 
submitting this progress report which summarizes activities conducted pursuant to this AOC 
between September 24, 1998 and October 7, 1998. 

Completed Activities 
During this period, the following activities were completed: 

• Preparation of the Residential Property Removal Action Work Plan, South 
Plainfield, New Jersey ("Work Plan"; see AOC Paragraphs 36 and 37); 
submitted to USEPA on September 25, 1998. 

• Preparation of proposed Removal Action Implementation Schedule from the 
Work Plan with draft calender dates, and a request to modify the schedule for 
soil excavation and restoration activities; submitted to USEPA on October 7, 
1998. 
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Ongoing Activities 
During this period, the following activities were initiated and are in-progress: 

• Identification of prospective contractors, including remediation contractors and 
health and safety coordinators. 

• Preparation of a request for bid for excavation and restoration activities. 

• Validation of data for samples collected at Property I in September 1998 (draft 
data were presented in the Work Plan). 

Two-Week Schedule of Planned Activities 
During the next two-week period (October 8, 1998 through October 21, 1998) the 
following activities are planned: 

• Release of a Request of Bid to prospective remediation contractors. 

• Submittal of property restoration plans (Appendix B of the Work Plan) to 
USEPA. 

• Submittal of validated sampling data for Property I to USEPA. 

One-Month Schedule of Planned Field Activities 
During the next four-week period (October 8, 1998 through November 4, 1998) no 
field activities are planned. 

Please call me or Mark Nielsen at (609)'452-9000 if you should have any questions regarding 
this progress report. 

Sincerely, 

Michael P. Scott 
Principal 
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cc: R. Sanoff, Esq. 


